Approved For Release 2009/08/06 : CIA-RDP87-00352R000100100030-4

W SCRIPT - VERSION 3.7 (03/26/82)
LOAD PAPER FOR PAGE 1; HIT RETURN:
>

OL/NBPO WEEKLY REPORT - PERIOD ENDING 04 OCTOBER 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. STAT

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NONE. STAT

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NCPC PRESENTATION. THE PRELIMINARY DESIGN FOR THE NEW HEADQUARTERS BUILDING WILL BE FORMALLY PRESENTED FOR APPROVAL TO THE NATIONAL CAPITAL PLANNING COMMISSION ON 6 OCTOBER 1983. STAT

STAT

CHIEF, NEW BUILDING PROJECT OFFICE, OL

DISTRIBUTION:
1 - D/L
1 - C/P&PS/OL

Approved For Release 2009/08/06 : CIA-RDP87-00352R000100100030-4